

Mayor and Council
Deborah Jackson, Clerk
Dawn S. Thompson, Business Administrator
Craig Wells, Public Works Director

**BOROUGH OF LINDENWOLD
PROJECT STATUS REPORT
February 14, 2018**

I. PROPOSALS

A. Laurel Road Pedestrian Improvements Change of Scope

Change of Scope proposal has been submitted for additional survey and engineering costs. Discretionary funding via NJDOT Local Aid Infrastructure Fund (LAIF) has been applied for to complete this work.

II. PROJECTS IN DESIGN

A. Traffic Study for Intersection of Egg Harbor Road (CR 702)/Carlton Avenue & Clementon-Gibbsboro Road (CR 686)

MioVision Traffic Counter was placed at the intersections to record on February 13, 2018. Once the data is gathered, analysis of the data and a report of findings will be forthcoming.

B. Safe Routes to School Sidewalk Improvements

All right of entries (ROE) have been received and the ROW certification was completed by Camden County including submission to the NJDOT. All federal documents have been sent to the NJDOT and the NJDOT has submitted to FHWA to obtain authorization to advertise. Received Soil Conservation District Approval. The schedule is to advertise for bids over the winter of 2017 and construction in the Spring of 2018.

B. Laurel Road Pedestrian Improvements (FY2016 NJDOT Trust Fund)

Design is complete. Advertised on January 25 and opened bids on February 8. Plan to award to Diamond Construction at the February 14 Council meeting.

C. **Reconstruction of South Carlton Street (CDBG Yr 37/38 & FY2017 NJDOT Trust Fund)**

Design is complete. Advertised on January 25 and opened bids on February 8. Only one bid was received and was higher than expected. Project is a candidate for CDBG Supplemental funding. Supplemental Applications are due February 27, 2018.

III. GRANTS

A. **NJDOT FY 2018 MA Grants:**

1. Chews Landing Road (Park Avenue to Wallace Avenue) – Application submitted October 6, 2017.

B. **NJDOT Local Aid Infrastructure Fund (LAIF):**

1. Laurel Road Pedestrian Improvements – Phase 2 – Application submitted December 14, 2017

C. **GREEN ACRES:**

1. RVE investigating funding for HS Bike Path, Soccer Field, and Playground which were previously funded through Green Acres. Next application period is in February 2018.

IV. PROJECTS IN CONSTRUCTION

None

End of Report