

ATTACHMENT 2
LIST OF BROWNFIELD SITES IN BDA

NAME OF SITE	STREET ADDRESS	BLOCK, LOT	ACREAGE
1. EPEC Polymers, Inc.	Riverside Drive and Industrial Highway Woodbridge (Keasbey), NJ	Block 62, Lots 2 and 3 Block 93, Lot 100	176.07
2. Morris Properties (Industrial Highway Corp)	Industrial Highway and Riverside Drive Woodbridge, (Keasbey), NJ	Block 71, Lots 1, 2 and 7	26.0
3. Gentempo Property	Smith Street and Crows Mill Road Woodbridge, (Keasbey), NJ	Block 47, Lots 1-A-1, and 1-A-2	17.581
4. Township of Woodbridge Parcel East - Department of Public Works	225 Smith Street Woodbridge, (Keasbey), NJ	Block 41C, Lots 3-A and 1-3-A and Block 41, Lot 1-B	20.6056
5. Township of Woodbridge Parcel West	Industrial Highway Woodbridge, (Keasbey), NJ	Block 99, Lot 10 and Block 83, Lot 1	10.2
6. PMC Specialties (Fords 1)	350 Riverside Drive Woodbridge, (Keasbey), NJ	Block 95, Lot 10A	13.3
7. Ashland Chemical (Fords 2)	Industrial Highway and Meadow Road Woodbridge, (Keasbey), NJ	Block 95, Lot 10B	5.06
8.			
9.			
10.			

ATTACHMENT 3
REMEDIATION TASKS COMPLETED/PLANNED
Reporting Period (check one/complete year)

___ April 1, 20___ – September 30, 20___

___X October 1, 2014- March 31, 2014

NAME OF SITE	ACREAGE	PA DATE COMPLETED	SI DATE COMPLETE	RI WP DATE COMPLETE	RIR DATE COMPLETE	RAWP DATE COMPLETE	RAR DATE COMPLETE	NFA/RAO DATE COMPLETE	NFA/RAO INCLUDES INSTITUTIONAL CONTROLS(Y/N)
1. EPEC Polymers, Inc.	176.07				Mar. 2010	Aug.2010 (RAD)/December 2010			
2. Morris Properties	26.0		Sept. 2009						
3. Township of Woodbridge Parcel East - DPW	20.6056	March 2010							
4. PMC Specialties (Fords 1)	13.3				Jan. 2012	Jan. 2012	Jan. 2012 (Soil)		Y
5. Ashland Chemical (Fords 2)	5.06	1979	1979- 1991			March 1997	Sept. 1999		Y
NAME OF SITE	ACREAGE	PA DATE PLANNED	SI DATE PLANNED	RI WP DATE PLANNED	RIR DATE PLANNED	RAWP DATE PLANNED	RAR DATE PLANNED	NFA/RAO DATE PLANNED	NFA/RAO INCLUDES INSTITUTIONAL CONTROLS (Y/N)
1. EPEC Polymers, Inc.	176.07						December 2014 (In Progress)		
2. Morris Properties	26.0				Augut 2014 (Pending Funding)	August 2014 (Pending Funding)			
3. Township of Woodbridge Parcel East - DPW	20.6056		August 2014		August 2014 (Pending Funding)				
4. PMC Specialties (Fords 1)	13.3				2014 (GW in Progress)				
5. Ashland Chemical (Fords 2)	5.06						2014 (In Progress)		