

**ELECTRIC
ARCHITECTURE
LLC**
FINE DESIGN & HISTORIC PRESERVATION

WORK CHANGE PROPOSAL REQUEST

Date: May 17, 2016

Issued By: Chris Carson

Project: Mount Bethel Methodist
Church, Structural Repair and
Roofing Replacement

**Work Change
Proposal Request No.:** WCPR #1 (REV)

EA Project No.: 2015-024

Attention: Frank Cyrwus

Cc: EA File

Company: Frank Cyrwus, Inc.

Transmittal Method: ☐ Mail ☐ Overnight ☐ By Hand ☐ Fax ☒ Email

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Please submit this proposal or notify the Architect in writing of the date on which proposal submission is anticipated within seven (7) days of issuance.

This request is not a Change Order, a Construction Change Directive or a Direction to Proceed with the work described herein.

Description:

Selective demolition of non-historic and other unsalvageable deteriorated interior building materials.

1. Provide lump sum cost to remove, relocate and protect existing pews.
2. Provide lump sum cost to remove and dispose of all existing false ceiling beams within the choir loft area of the sanctuary.
3. Provide lump sum cost to remove and dispose of 1600 sf of existing attic insulation, direct mount acoustical ceiling tile, plaster/lath and related fasteners from sanctuary ceiling (includes choir loft area). Include temporary protections as required to secure adjacent construction below.
4. Provide lump sum cost to remove and dispose of existing basement debris, finishes and gypsum wall board. Framing to remain.
5. Provide lump sum proposal for removal of remaining framing and other debris rear addition (does not include the removal of concrete block or concrete floor slab).

Attachment(s): None