@AIA Document G701" - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATICN:

Ridgewood BOE 2033.294 BFMS Contract For: General Construction Ckange Qrder Number: 601

Benjamin Franklin Middle School Date: May 16, 2019 Date: July 3, 2019

335 North Van Dien Avenue

Ridgewood, NJ 07450

OWNER: (Name and address) ARCHITECT: (Name and address; CONTRACTOR: (Name and address}

Ridgewood Board of Education LAN Associates, Engineering, Planning, Salazar & Associates, Inc.
Architecture, Surveying, Inc.

49 Cottage Place 445 Godwin Avenue, Suite 9 625 Rahway Avenue

Ridgewood, NJ 07450 Midland Park, NJ 07432 Union, NJ 07083

THE CONTRACT 1S CHANGED ‘AS FOLLOWS: .

{Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.}

This change order includes replacement of concrete subfloot, partitior. materials, and hardware modifications as described on

the attached proposals.

The original Contract Sum was 215,000.00

$
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 215,000.00
The Contract Sum will be increased by this Change Order in the amount of $ 12,805.68
$

The new Contract Sum including this Change Order will be 227,805.68

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be TBD

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owmer and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

LAN Associates, Engineericg, Planning, Salazar & Associat Ridgewood Board of Education
Architecture, Surveying, Inc. )

ARCHITECT (Firm name) CONTRACTOV:‘rm

“SISNATURE SIGNATURE

Mr. Glenn Hinksmon, Construction Mzr. Orlando 3glazar, Presidert Ms. Antoinette Kelly, Business
Administrator Admin./Board Secretary
PRINTED NAME AND TITLE PRINTED NAME AND TiTLE PRINTED NAME AND TITLE

/ L [0-2-47 [D-2-19

DATE £ DATE DATE
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2226 Morris Ave. Union, New Jersey 07083
| Phone: 908-206-1275 Fax: 908-206-1584 Email: jose.b@salazar-associates.com
July 26, 2019
LAN Associates, Engineering, Planning
445 Godwin Ave.
Midland Park, NJ 07432
Attn.: Mr. Glenn Hinksmon

Ref:  Floor mud base replacement at BEMS bathrooms.

Mr. Hinksmon,

As per your request, the following is the proposal to remove 2" of mud base and replace
it with new concrete slab of the same thickness, for a total of 443 sqft.:

Demo:
Labor: 3 laborers at $85.82/hr 12 hours $3,090.60
and removal from bathrooms

Disposal: $ 625.00
New slab
Material: $1,875.00
Labor: 3 laborers, 12 hrs at $85.82 $3.090.60
Supervision $ 927.80
Sub Total $9,608.38
Overhead $ 960.84
Profit $ 634,15
Bond/Insurance $ 448.13
Total $11,651.50
Sincerely

P q. Budiad

Jose C. Bauiista




2226 Morris Ave. Undon, New Jersey 07083
Phone: 908-206-1275 Fax: 908-206-1584 Email: jose.b@salazar-associates.com

August 14, 2019

LAN Associates, Engineering, Planning

445 Godwin Ave.

Midland Park, NJ 07432

Attn.: Mr. Glenn Hinksmon

Ref: Toilet partition proposal as per your submittal.

Mr. Hinksmon,

As per your request, the following is the proposal to change partitions from non fire rated
from Scranton Products to NFPA286 fire rated from Global Partitions as per your

submittal. In addition, this proposal includes change of layout on the ADA stall as per the
building department:

&

BFMS fire rated partitions $820.00 > o
GWMS fire rated partitions Eic o0
Chaﬂge-ef-pamtw&}ayeﬂ&am
Subtotal $1,746:00 e Vo les
Overhead $—174.00 b3
Profit $—14-84 Sed 02
Bond/Insurance $—8EL5 NG 24

Total $2:189:99—— CE1 4106

Sincerely

PEq. Sdudieda

Jose C. Bautista




Progosal

Proposal No. 26342
Modulex Partition Corp.
9 Evans Terminal
Hillside, NJ 07205-2490
(908) 351-4232

Fax (908) 354-4745
FROPOSAL SUBMITIED 1O PHONE DATE
Salazar & Associates August 12, 2019
STREET JOB NAME

Ridgewood BOE
CITY, STATE AND ZIP CODE JOB LOCATION
‘ Ben Franklin & Geo. Washington Schools

ATTENTION EAX JOB PHONE -
Saul Maldonado saul.m(zsalazar-assoc.com

We hereby submit specifications and estimales for.

Job: Benjamain Franklin & George Washington Schools - Ridgewood, NJ

Change Order Request

Ben Franklin School

Change toilet partitions from non fire-rated to NFPA286 fire rated by Scranton Products
Boys and Girls Rooms to be Blueberry by Scranton Products

Total additional price $820.00

Ben Franklin School
Change layout of ADA stalls in Boys and Girl's bathrooms to go all the way across the room
Total additional price $250.00

George Washington School

Change toilet partitions from non fire-rated to NFPA286 fire rated by Scranton Products
Boys and Girls Rooms to be Blueberry by Scranton Products

Total additional price $670.00

We Propose hereby to fumnish material and/or labor - complete in accordance with above specifications, for the sum of:
dollars ( )

TERMS:

Al material is guaranieed to be as specified. All work to be compileted in &
workmaniike ranner according to siandard practices. Any alteration or

deviation from above specifications involving exira costs will be executed only Authorized Signature Pe pper
upon writlen orders, and will become an extra charge over and above the

estimate. All agreements contingant upon strikes.accidents or delays beyond Note: This proposal may be withdrawn by us if not
our control. Owner 1o carry fire.tarnado and other necessary insurance. Accepted in 30 days.
QOur workers are fully covered by Workmen's Compensation insurance.

Acceptance of Proposal - The above prices,
speciications and conditions are satisfactory and are

hereby accepted. Payment will be made as outlined above. Signature
Date of Acceptance:




& AFFOCIATES, INC.

2226 Marsis Ave. Union, New Jersey 17083
Phone: 908-206-1275 Fax: 908-206-1584 Email: jose.b{@salazar-associates.com

July 19, 2019

LAN Associates, Engineering, Planning

445 Godwin Ave.

Midland Park, NJ 07432

Attn.: Mr. Glenn Hinksmon

Ref: Door Hardware Exchange as per Submittal.
Mr. Hinksmon,

As per your request in the approved door submittal #10, lever set function was replaced
to "classroom function” causing a cost increase.

Door Hardware cost increase $254.00
(see attached invoice)

Overhead $ 25.40

Profit $ 2794

Bond/Insurance $ 12.29
Total $319.63

XeS" = J5. 24 pec whoof

Sincerely
»0q. fowdind

Jose C. Bautista




oOR Accurate Door & Hardware, Inc. QUOTE
¢ 10 West End Road
PO Box 539 Page: 1
Totowa, NJ 07512 Quote Number: SQO07760-
% & Phone: 973-812-2266 Quote Date: 7/16/2019
RowWM Fax 973-812-2217
Job Name: Ridgewood BOE Bathroom Renovations
Sell Ship
To: Salazar & Associates, Inc. To: Salazar & Associates, Inc.
Jose Salazar Jose Salazar
2226 Morris Avenue 2226 Morris Avenue
Union, NJ 07083 Union, NJ 07083
United States United States
Ship Via SalesPerson ALAN JACOB
Terms NET 30 Phone # 973-812-2266
Customer 1D SALAZARA EMail ajacob@AccurateDHl.com
Itern No. Description Unit Quantity Unit Price Total Price
YALAUS40TLNUSZ26D ALJS401LN US26D Lever Passage Laichset EACH -4 20640 -§25.60
YALBALIS408LN26D BAUS408LN US26D Lever Classroom Lockset EACH 4 270,00 1,080.00
IC less SM format core
Amount Subject to Sales Tax 0 Subtotal: 254.40
Amount Exempt from Sales Tax 25440 Invoice Discount 0.00
Total Sales Tax Q.00
Total: 254 .40
Quote Accepted by: Date:






