Job Site Inspection

Daily Field Report for Datria Reporting System

Service Order # 9484533

PROJECT INFORMATION

Date: 09/11/2017

# of Days Worked 8hrs of

Is this Full-time Inspection? |[LJ|  Yes

Yes []

Are Inspection Days Complete?

Project Name: Pinelands Reg High School

Eggharbor TWP NJ

Location:

Roof Designation: 9

Weather: 78*

Owner Rep:  Robert Sannino
Telephone: 856-457-5998
Email:

Present at Site:

Start Time: 6:00 am Stop Time: 2:00 pm

CONTRACTOR INFORMATION:
Name:  mike Kobithen Rofing

Contract: Alex Wagner

Foreman: Bob Law

Crew Size: 12

Office Telephone: 215-533-3123
Other:  484-716-1620

Rep: Ed Broderick

No

No

ROOFING SYSTEM INFORMATION SPEC

Preparation: SCrape & clean

Deck Type: Metal

Priming:

Wood Blocking: P/t

Cant:

Vapor Retarder:

Insulation Type: 1SO Thickness: o'

Attachment: mechanical

Send Layer Type: fiber Thickness: 1/2'

Attachment: hot

Daily Waterstop: asphalt

Roof System: Powerply

Flashings: mb

Perimeter —mb

Walls: mb
Curbs: mb
Pitch Pans:
Tie-ins:
Interply Matl. Rate: » g gals/sq
Flood Coat: gals/sq
Kettle Temp: at 10:00 a.m.
Kettle Temp at 12:00 p.m.




| Daily activity and General Notes:

Heat welding of laps and seams continues on roof 9 Completed curb flashings Cap
nailed top edge of flashing to curb

Contractor Signature:
Contractor name (printed): Bob Law

WTI Tech Inspector: Harry VanSciver

Please note that your safety coordinator should review safety requirements and procedures with the foreman and crew on this
project. This is a contractor responsibility and should be reinforced regularly. Tremco in not, however qualified to provide
assistance or advice in this area.

Please email this form to your WTI General Services Project Administrator, Sales Rep, Owner and Contractor immediately
upon completion.





